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P00003 2001JAN16

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-LC-CAC-A

GAIL BINDEWALD (309)782-3656

EMAIL: BINDEWALDG@RIA.ARMY.MIL

S0302A

DCMC PHOENIX

TWO RENAISSANCE SQUARE
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PHOENIX  AZ  85004-0000

A NONE HQ0339

51913

WALKER POWER SYSTEM INC

1301 EAST JACKSON

P O BOX 20644

PHOENIX    AZ   85036-0000

TYPE BUSINESS: Other Small Business Performing in U.S.
DAAE20-00-C-0029

2000FEB10

ACRN: AC NET INCREASE: $540,000.00

KIND MOD CODE: 6

Exercise OptionX

X
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ELLIOTTD@RIA.ARMY.MIL (309)782-3814
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this modification is to exercise option year 1, February 15, 2001 through February 14, 2002.  Walker is

authorized to begin work, and incur costs, under this option year as of the date of this modification.  It is understood that 68

EAPUs were reburbished under the basic year and all funds have been expended.  Refurbishment of unit 69 begins option year 1

costs.

2.  It has been determined that no seed quantity is required to be purchased for option year 1.  There is sufficient material on

hand to support the estimated number of units to be refurbished in option year 1.  Walker has agreed to purchase option year 2

seed quantity at the total firm fixed price stated in the basic contract even though no seed is being purchased this year.

3.  The agreement for this contract included estimated hours as follows:

Dept 10 13

Dept 15  3

Dept 20  1

Dept 25  8

During the basic year it became very apparent that Dept 10 hours (Fab & Assembly) were far too low.  The EAPUs were being shipped

to Walker in much worse shape than originally anticipated.  Agreement was reached that Dept 10 hours would be increased from 13 to

38.  This is based on the history of the basic year.  Due to the increase in hours fewer EAPUs were reburbished during the basic

year and fewer are planned for option year 1.  Walker has agreed to accept additional work during this performance period should

funds become available.

4.  The Government needs a delivery schedule that will support the following fielding schedule:

Feb 01 14

Mar 01 14

Apr 01 13

May 01 13

Jun 01 13

Jul 01 13

Aug 01 13

Sep 01 12

Oct 01 12

Nov 01 12

Dec 01 11

Walker will provide an anticipated delivery schedule to support the above within 14 days of the date of this modification.  It is

understood that Walker's ability to meet this schedule is partially dependant on the Government supplying enough EAPUs for

refurbishment.

5.  Based on the above, no firm fixed price funds are included for the purchase of additional seed material.  CLIN 0002AB is

hereby added as a Time & Material CLIN.  This CLIN is for refurbishment of EAPUs, in option year 1, in accordance with the scope

of work and all changes previously incorporated by modification.  CLIN 0002AB is added in the total amount of $540,000.00 and it

is estimated that 140 EAPUs will be reburbished with these funds.

6.  The total amount of this contract is increased by $540,000.00 from $742,776.00 to $1,282,776.00.

                                               *** END OF NARRATIVE A 004 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0002AB        SERVICES LINE ITEM                                                                           $        540,000.00              __________________                                                                            _________________

              NOUN: EAPU REBURBISHMENT

              SECURITY CLASS: Unclassified

              PRON: 470PUM0347    PRON AMD: 01    ACRN: AC

              AMS CD: 312064

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            14-FEB-2002

                            $       540,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0002AB  470PUM0347             AC       2        $               0.00  $         540,000.00            $         540,000.00

        312064                        0GAAP4

                                                                           _________________

                                                         NET CHANGE    $         540,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        21   02033000005R5R02P31206431E9  S201130PUM03          W56HZV           $         540,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         540,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         742,776.00              $         540,000.00              $       1,282,776.00
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